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ESTIMATE RUN 10/16/2006

ESTIMATE SUMMARY 15:49:53

CONTID: C14315         ESTIMATE NO: 0012 PROG 2002

PCN: 14315-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

24 RD. INTERCHANGE PERCENT TIME:

PROJECT NO: IM 0701-162                   

24 RD. INTERCHANGE

NAME OF ROAD: 070A

PROJECT COUNTIES: MESA

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 10/16/2006 DATE TIME STARTED 10/03/2005

5670 FRANKLIN STREET DATE LET 08/11/2005 DATE WORK BEGAN 10/03/2005

 DATE AWARDED 08/23/2005 DATE TIME STOPPED 09/15/2006

 DATE CONTRACT EXECUTED 09/07/2005 DATE ACCEPTED 09/15/2006

DENVER CO 80216     303-297-0340 DATE NOTICE TO PROCEED 10/03/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,852,924.31 PARTICIPATING $ $ 711,830.84

AWARD PROJECT AMT: 5,774,003.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -18,837.12

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

223 WORK DAYS

WORK DAYS170

97.03%

173,642.37

711,830.84

711,830.84

692,993.72

$

$

$

$

5,679,281.94

0.00

5,679,281.94

0.00

5,679,281.94

-86,610.06

0.00

5,592,671.88

0.00

AMOUNT DUE 5,592,671.88 692,993.72

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 692,993.72

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

223.0
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PCN: 14315-BID    ESTIMATE RUN 10/16/2006

PROJECT: IM 0701-162                   ESTIMATE NO: 0012 15:49:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

20,000.00000 1.000 20,000.00

201-00000  
 

0010 BRUSH CLEARING 2.000 2.000

HOUR 0.000 0.00

350.00000 2.000 700.00

202-00014  
 

0015 REMOVAL OF DITCH LINING 1,056.000 1,056.000

LF  0.000 0.00

13.00000 1,056.000 13,728.00

202-00025  
 

0020 REMOVAL OF SLOPE AND DITCH PAVING 367.000 367.000

SY  0.000 0.00

8.00000 367.000 2,936.00

202-00026  
 

0025 REMOVAL OF PIPE 280.500 280.500

LF  0.000 0.00

17.00000 280.500 4,768.50

202-00035  
 

0030 REMOVAL OF END SECTION 9.000 9.000

EACH 0.000 0.00

110.00000 9.000 990.00

202-00037  
 

0035 *REMOVAL OF DELINEATOR 44.000 31.000

EACH 13.000 26.00

2.00000 44.000 88.00

202-00090  
 

0040 REMOVAL OF CURB, GUTTER AND SIDEWALK 136.000 136.000

LF  0.000 0.00

6.00000 136.000 816.00

202-00204  
 

0045 *REMOVAL OF ASPHALT MAT (PLANING) 26,650.920 26,650.920

SY  0.000 0.00

2.25000 26,650.920 59,964.57

202-00240  
 

0050 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

L S 0.000 0.00

15,000.00000 1.000 15,000.00

202-00495  
 

0055 *REMOVAL OF LIGHT STANDARD 18.000 18.000

EACH 0.000 0.00

100.00000 18.000 1,800.00

202-00700  
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PCN: 14315-BID    ESTIMATE RUN 10/16/2006

PROJECT: IM 0701-162                   ESTIMATE NO: 0012 15:49:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF GROUND SIGN 25.000 25.000

EACH 0.000 0.00

25.00000 25.000 625.00

202-00810  
 

0065 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000

L S 0.000 0.00

2,500.00000 1.000 2,500.00

202-00828  
 

0070 *REMOVAL OF CONCRETE FOOTING 18.000 18.000

EACH 0.000 0.00

100.00000 18.000 1,800.00

202-00900  
 

0075 REMOVAL OF FENCE 3,268.670 3,268.670

LF  0.000 0.00

0.90000 3,268.670 2,941.80

202-01000  
 

0080 REMOVAL OF GUARDRAIL TYPE 3 1,009.830 1,009.830

LF  0.000 0.00

6.55000 1,009.830 6,614.39

202-01130  
 

0085 REMOVAL OF GUARDRAIL TYPE 4 224.000 224.000

LF  0.000 0.00

8.00000 224.000 1,792.00

202-01140  
 

0090 *REMOVAL OF END ANCHORAGE 7.000 2.000

EACH 5.000 600.00

120.00000 7.000 840.00

202-01300  
 

0095 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 67,794.000 67,794.000

CY  0.000 0.00

13.00000 67,794.000 881,322.00

203-00060  
 

0100 MUCK EXCAVATION 862.200 862.200

CY  0.000 0.00

9.00000 862.200 7,759.80

203-00100  
 

0105 PROOF ROLLING 1.000 1.000

HOUR 0.000 0.00

100.00000 1.000 100.00

203-01100  
 

0110 BLADING 10.000 10.000

HOUR 0.000 0.00

90.00000 10.000 900.00

203-01500  
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PCN: 14315-BID    ESTIMATE RUN 10/16/2006

PROJECT: IM 0701-162                   ESTIMATE NO: 0012 15:49:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 POTHOLING 9.500 9.500

HOUR 0.000 0.00

200.00000 9.500 1,900.00

203-01597  
 

0120 STRUCTURE EXCAVATION 2,239.130 794.130

CY  1,445.000 14,450.00

10.00000 2,239.130 22,391.30

206-00000  
 

0125 *STRUCTURE BACKFILL (CLASS 1) 4,747.240 978.980

CY  3,768.260 75,365.20

20.00000 4,747.240 94,944.80

206-00100  
 

0130 *MECHANICAL REINFORCEMENT OF SOIL 2,899.500 1,092.000

CY  1,807.500 57,840.00

32.00000 2,899.500 92,784.00

206-00360  
 

0135 *EROSION LOG (SPECIAL) 373.800 373.800

LF  0.000 0.00

2.85000 373.800 1,065.33

208-00006  
 

0140 CONCRETE WASHOUT STRUCTURE 2.000 2.000

EACH 0.000 0.00

700.00000 2.000 1,400.00

208-00045  
 

0145 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

11,000.00000 1.000 11,000.00

208-00200  
 

0150 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 8,501.850 4,667.850

GAL 3,834.000 2,875.50

0.75000 8,501.850 6,376.39

209-00600  
 

0155 *RESET GROUND SIGN 5.000 0.000

EACH 5.000 675.00

135.00000 5.000 675.00

210-00810  
 

0160 *RESET SIGN PANEL 16.000 0.000

EACH 16.000 400.00

25.00000 16.000 400.00

210-00815  
 

0165 RESET CHAIN LINK FENCE 0.000 0.000

LF  0.000 0.00

12.35000 0.000 0.00

210-01050  
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PCN: 14315-BID    ESTIMATE RUN 10/16/2006

PROJECT: IM 0701-162                   ESTIMATE NO: 0012 15:49:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 ADJUST MANHOLE 4.000 0.000

EACH 4.000 1,600.00

400.00000 4.000 1,600.00

210-04010  
 

0175 *SEEDING (NATIVE) 21.470 5.640

ACRE 15.830 10,289.50

650.00000 21.470 13,955.50

212-00006  
 

0180 *MULCHING (WEED FREE STRAW) 21.470 5.640

ACRE 15.830 7,915.00

500.00000 21.470 10,735.00

213-00004  
 

0185 *MULCH TACKIFIER 3,175.000 800.000

LB  2,375.000 4,631.25

1.95000 3,175.000 6,191.25

213-00061  
 

0190 AGGREGATE BASE COURSE (CLASS 3) 27,427.590 27,427.590

TON 0.000 0.00

11.00000 27,427.590 301,703.49

304-03000  
 

0195 AGGREGATE BASE COURSE (CLASS 6) 11,306.840 10,868.640

TON 438.200 7,011.20

16.00000 11,306.840 180,909.44

304-06000  
 

0200 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 10,253.850 9,574.870

TON 678.980 27,159.20

40.00000 10,253.850 410,154.00

403-34801  
 

0205 *ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 483.450 449.970

TON 33.480 11,383.20

340.00000 483.450 164,373.00

411-03345  
 

0210 *EMULSIFIED ASPHALT (CSS-1H) 1,839.870 1,718.310

GAL 121.560 364.68

3.00000 1,839.870 5,519.61

411-10253  
 

0215 *CONCRETE PAVEMENT (10 INCH) (REINFORCED) 822.400 822.400

SY  0.000 0.00

65.00000 822.400 53,456.00

412-01015  
 

0220 GEOTEXTILE (SEPARATOR) (CLASS B) 1,548.440 1,548.440

SY  0.000 0.00

1.00000 1,548.440 1,548.44

420-00131  
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PCN: 14315-BID    ESTIMATE RUN 10/16/2006

PROJECT: IM 0701-162                   ESTIMATE NO: 0012 15:49:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *BLOCK FACING 8,322.600 3,548.000

SF  4,774.600 80,642.99

16.89000 8,322.600 140,568.71

504-04410  
 

0230 CONCRETE LINED DITCH 806.500 806.500

LF  0.000 0.00

40.00000 806.500 32,260.00

507-00550  
 

0235 *CONCRETE CLASS B (WALL) 73.900 36.900

CY  37.000 5,550.00

150.00000 73.900 11,085.00

601-01050  
 

0240 CONCRETE CLASS D (BOX CULVERT) 533.700 533.700

CY  0.000 0.00

325.00000 533.700 173,452.50

601-03030  
 

0245 *REINFORCING STEEL 84,254.250 84,254.250

LB  0.000 0.00

0.60000 84,254.250 50,552.55

602-00000  
 

0250 *REINFORCING STEEL (EPOXY COATED) 1,970.000 1,970.000

LB  0.000 0.00

0.90000 1,970.000 1,773.00

602-00020  
 

0255 12 INCH REINFORCED CONCRETE PIPE 64.000 64.000

LF  0.000 0.00

26.00000 64.000 1,664.00

603-01120  
 

0260 4 INCH PLASTIC PIPE 723.000 723.000

LF  0.000 0.00

14.00000 723.000 10,122.00

603-50004  
 

0265 10 INCH PLASTIC PIPE 68.000 68.000

LF  0.000 0.00

25.00000 68.000 1,700.00

603-50010  
 

0270 *18 INCH PLASTIC PIPE 1,225.500 1,225.500

LF  0.000 0.00

100.00000 1,225.500 122,550.00

603-50018  
 

0275 INLET TYPE C (5 FOOT) 3.000 3.000

EACH 0.000 0.00

1,600.00000 3.000 4,800.00

604-00305  
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PCN: 14315-BID    ESTIMATE RUN 10/16/2006

PROJECT: IM 0701-162                   ESTIMATE NO: 0012 15:49:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 MANHOLE SLAB BASE (5 FOOT) 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

604-30005  
 

0285 *VERTICAL DRAINAGE WICK 66,814.000 66,814.000

LF  0.000 0.00

0.57000 66,814.000 38,083.98

605-17000  
 

0290 *STRIP DRAIN, HORIZONTAL 7,781.500 7,781.500

LF  0.000 0.00

1.25000 7,781.500 9,726.88

605-18000  
 

0295 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,448.700 0.000

LF  4,448.700 62,949.11

14.15000 4,448.700 62,949.11

606-00301  
 

0300 GUARDRAIL TYPE 7 (STYLE CA) 150.000 0.000

LF  150.000 9,750.00

65.00000 150.000 9,750.00

606-00710  
 

0305 GUARDRAIL TYPE 7 (STYLE CD) 20.000 0.000

LF  20.000 1,900.00

95.00000 20.000 1,900.00

606-00730  
 

0310 *END ANCHORAGE TYPE 3D 7.000 0.000

EACH 7.000 4,550.00

650.00000 7.000 4,550.00

606-01340  
 

0315 *TRANSITION TYPE 3G 2.000 0.000

EACH 2.000 3,130.00

1,565.00000 2.000 3,130.00

606-01370  
 

0320 *MEDIAN TERMINAL 2.000 0.000

EACH 2.000 7,400.00

3,700.00000 2.000 7,400.00

606-01460  
 

0325 *END ANCHORAGE (FLARED) 9.000 0.000

EACH 9.000 12,240.00

1,360.00000 9.000 12,240.00

606-02005  
 

0330 END POST 6.000 6.000

EACH 0.000 0.00

118.00000 6.000 708.00

607-00005  
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PCN: 14315-BID    ESTIMATE RUN 10/16/2006

PROJECT: IM 0701-162                   ESTIMATE NO: 0012 15:49:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 END POST (TUBING) 17.000 0.000

EACH 17.000 2,364.70

139.10000 17.000 2,364.70

607-00006  
 

0340 CORNER AND LINE BRACE POST 2.000 2.000

EACH 0.000 0.00

127.00000 2.000 254.00

607-00010  
 

0345 FENCE BARBED WIRE WITH TREATED WOODEN POSTS 1,402.000 1,402.000

LF  0.000 0.00

2.10000 1,402.000 2,944.20

607-01100  
 

0350 FENCE (TEMPORARY) 1,395.000 1,395.000

LF  0.000 0.00

1.95000 1,395.000 2,720.25

607-11580  
 

0355 FENCE CHAIN LINK (48 INCH) 1,795.000 1,795.000

LF  0.000 0.00

9.70000 1,795.000 17,411.50

607-53148  
 

0360 *CONCRETE SIDEWALK 1,704.300 1,704.300

SY  0.000 0.00

26.00000 1,704.300 44,311.80

608-00000  
 

0365 *CONCRETE CURB RAMP 119.810 119.810

SY  0.000 0.00

90.00000 119.810 10,782.90

608-00010  
 

0370 *CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000 0.000

LF  0.000 0.00

14.00000 0.000 0.00

609-21010  
 

0375 *CURB AND GUTTER TYPE 2 (SECTION II-B) 2,932.800 2,932.800

LF  0.000 0.00

14.00000 2,932.800 41,059.20

609-21020  
 

0380 *CURB AND GUTTER TYPE 2 (SECTION II-M) 293.700 293.700

LF  0.000 0.00

15.00000 293.700 4,405.50

609-21021  
 

0385 *CURB TYPE 6 (SECTION M) 3,808.700 3,808.700

LF  0.000 0.00

5.39000 3,808.700 20,528.89

609-60011  
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PCN: 14315-BID    ESTIMATE RUN 10/16/2006

PROJECT: IM 0701-162                   ESTIMATE NO: 0012 15:49:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 10,226.270 6,412.770

SF  3,813.500 21,927.63

5.75000 10,226.270 58,801.05

610-00020  
 

0395 *DELINEATOR (TYPE I) 20.000 0.000

EACH 20.000 320.00

16.00000 20.000 320.00

612-00001  
 

0400 *DELINEATOR (TYPE II) 43.000 0.000

EACH 43.000 774.00

18.00000 43.000 774.00

612-00002  
 

0405 *DELINEATOR (TYPE III) 1.000 0.000

EACH 1.000 19.00

19.00000 1.000 19.00

612-00003  
 

0410 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 7,938.000 7,938.000

LF  0.000 0.00

5.00000 7,938.000 39,690.00

613-01200  
 

0410 MATERIAL ALLOWANCE 2 INCH ELECTRICAL CONDUI (PLACTIC) 0.000

LF  0.000 0.00

1.38000 0.000 0.00

0415 *WIRING 1.000 0.800

L S 0.200 300.00

1,500.00000 1.000 1,500.00

613-10000  
 

0420 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 3.000 3.000

EACH 0.000 0.00

2,400.00000 3.000 7,200.00

613-30005  
 

0425 *LIGHT STANDARD METAL (40 FOOT) 23.000 20.000

EACH 3.000 7,800.00

2,600.00000 23.000 59,800.00

613-34400  
 

0430 *CONCRETE FOUNDATION PAD 23.000 23.000

EACH 0.000 0.00

600.00000 23.000 13,800.00

613-40000  
 

0435 *LIGHT STANDARD FOUNDATION SPECIAL 14.000 14.000

EACH 0.000 0.00

800.00000 14.000 11,200.00

613-40012  
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PCN: 14315-BID    ESTIMATE RUN 10/16/2006

PROJECT: IM 0701-162                   ESTIMATE NO: 0012 15:49:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 23.000 0.000

EACH 23.000 27,600.00

1,200.00000 23.000 27,600.00

613-70400  
 

0445 *SIGN PANEL (CLASS I) 354.000 0.000

SF  354.000 4,956.00

14.00000 354.000 4,956.00

614-00011  
 

0450 *SIGN PANEL (CLASS II) 175.000 0.000

SF  175.000 2,800.00

16.00000 175.000 2,800.00

614-00012  
 

0455 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST AND SOCKET) 18.000 0.000

EACH 18.000 1,800.00

100.00000 18.000 1,800.00

614-01503  
 

0460 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST & 
SLIPBASE) 

36.000 0.000

EACH 36.000 11,232.00

312.00000 36.000 11,232.00

614-01583  
 

0465 EMBANKMENT PROTECTOR TYPE 5 8.000 0.000

EACH 8.000 8,000.00

1,000.00000 8.000 8,000.00

615-00050  
 

0470 IRRIGATION DIVERSION STRUCTURE 1.000 1.000

L S 0.000 0.00

3,000.00000 1.000 3,000.00

615-65005  
 

0475 VALVE BOX 0.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

623-06900  
 

0480 *CONSTRUCTION SURVEYING 1.000 0.880

L S 0.080 8,320.00

104,000.00000 0.960 99,840.00

625-00000  
 

0485 *CONSTRUCTION SURVEYING (HOURLY) 100.000 0.000

HOUR 0.000 0.00

137.00000 0.000 0.00

625-00001  
 

0490 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

449,255.00000 1.000 449,255.00

626-00000  
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PCN: 14315-BID    ESTIMATE RUN 10/16/2006

PROJECT: IM 0701-162                   ESTIMATE NO: 0012 15:49:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

4,500.00000 1.000 4,500.00

626-01000  
 

0500 *PAVEMENT MARKING PAINT 51.000 51.000

GAL 0.000 0.00

65.00000 51.000 3,315.00

627-00001  
 

0505 *EPOXY PAVEMENT MARKING 173.200 0.000

GAL 173.200 21,650.00

125.00000 173.200 21,650.00

627-00005  
 

0510 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 189.000 0.000

SF  189.000 2,646.00

14.00000 189.000 2,646.00

627-30205  
 

0515 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 529.500 0.000

SF  529.500 5,295.00

10.00000 529.500 5,295.00

627-30210  
 

0520 *SURVEY MONUMENT (TYPE 2) 2.000 0.000

EACH 0.000 0.00

230.00000 0.000 0.00

629-01002  
 

0525 *SURVEY MONUMENT (TYPE 3) 1.000 0.000

EACH 0.000 0.00

425.00000 0.000 0.00

629-01003  
 

0530 *FLAGGING 5,266.500 5,013.500

HOUR 253.000 5,313.00

21.00000 5,266.500 110,596.50

630-00000  
 

0535 *TRAFFIC CONTROL INSPECTION 117.000 109.000

DAY 8.000 720.00

90.00000 117.000 10,530.00

630-00007  
 

0540 *TRAFFIC CONTROL MANAGEMENT 222.000 209.000

DAY 13.000 5,135.00

395.00000 222.000 87,690.00

630-00012  
 

0545 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 8.000 7.200

EACH 0.800 220.00

275.00000 8.000 2,200.00

630-80337  
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PCN: 14315-BID    ESTIMATE RUN 10/16/2006

PROJECT: IM 0701-162                   ESTIMATE NO: 0012 15:49:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 55.000 49.500

EACH 5.500 412.50

75.00000 55.000 4,125.00

630-80341  
 

0555 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 81.000 72.900

EACH 8.100 1,093.50

135.00000 81.000 10,935.00

630-80342  
 

0560 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 41.000 36.900

EACH 4.100 594.50

145.00000 41.000 5,945.00

630-80343  
 

0565 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.800

EACH 0.200 300.00

1,500.00000 2.000 3,000.00

630-80358  
 

0570 *PORTABLE MESSAGE SIGN PANEL 148.500 148.500

DAY 0.000 0.00

160.00000 148.500 23,760.00

630-80359  
 

0575 *DRUM CHANNELIZING DEVICE 200.000 180.000

EACH 20.000 1,300.00

65.00000 200.000 13,000.00

630-80360  
 

0580 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 15.000 13.500

EACH 1.500 105.00

70.00000 15.000 1,050.00

630-80363  
 

0585 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000

EACH 0.000 0.00

70.00000 0.000 0.00

630-80364  
 

0590 GUARDRAIL TYPE 7 (TEMPORARY) 2,530.000 2,277.000

LF  253.000 4,301.00

17.00000 2,530.000 43,010.00

630-80376  
 

0595 *TRAFFIC CONE 400.000 360.000

EACH 40.000 520.00

13.00000 400.000 5,200.00

630-80380  
 

0600 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

3.000 2.700

EACH 0.300 2,100.00

7,000.00000 3.000 21,000.00

630-85006  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0610 F/A PARTNERING 1,947.510 1,947.510

F A 0.000 0.00

1.00000 1,947.510 1,947.51

700-70011  
 

0615 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0620 F/A ON-THE-JOB TRAINEE 542.000 542.000

F A 0.000 0.00

1.00000 542.000 542.00

700-70023  
 

0625 F/A QUALITY INCENTIVE PAYMENT -19,569.100 0.000

F A -19,569.100 -19,569.10

1.00000 -19,569.100 -19,569.10

700-70025  
 

0630 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0635 F/A ENVIRONMENTAL MITIGATION 5,000.000 0.000

F A 5,000.000 5,000.00

1.00000 5,000.000 5,000.00

700-70034  
 

0765 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) CHANGE 
ASPHALT CEMENT DUE TO WEATHER CONDITIONS AT NEW PRICE

59.910 59.910

TON 0.000 0.00

315.00000 59.910 18,871.65

411-03354  
 

0770 TUBULAR MARKER CO NO. 3 MCR 98.000 88.200

EACH 9.800 463.05

47.25000 98.000 4,630.50

630-80384  
 

0775 STEEL PILING (HP 12X74) PRICE INCREASE FOR STEEL PILE 
CO NO. 4 MCR

708.136 708.136

LF  0.000 0.00

35.92000 708.136 25,436.25

502-11274  
 

0780 ADDED ITEM (LUMP SUM)/ 601-40300 STRUCTURE CONCRETE 
COATING

1.000 0.000

L S 1.000 467.50

467.50000 1.000 467.50

900-00014  
 



CONTID: C14315         COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 14315-BID    ESTIMATE RUN 10/16/2006

PROJECT: IM 0701-162                   ESTIMATE NO: 0012 15:49:53

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD
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AMOUNT

CAT NO0200 ROADWAY 

0785 ADDED ITEM (LUMP SUM)/ 613-34400  LIGHT STANDARD METAL
(40')

1.000 0.000

L S 0.729 13,174.16

18,071.55000 0.729 13,174.16

900-00014  
 

0790 ADDED ITEM (FOOT)/ 607-21300  BARRIER FENCE (METAL 
POST)

1,600.000 0.000

LF  1,600.000 6,464.00

4.04000 1,600.000 6,464.00

900-00012  
 

0795 ADDED ITEM (FOOT)/ 609-21011  CURB & GUTTER TYPE 2 M 1,477.500 0.000

LF  1,477.500 17,848.20

12.08000 1,477.500 17,848.20

900-00012  
 

0800 ADDED ITEM (EACH)/ 613- 07000  JUNCTION PULL BOX 
(SPEC)

2.000 0.000

EACH 2.000 1,501.93

750.96500 2.000 1,501.93

900-00007  
 

CAT 0200 $585,966.40 4,518,166.43CURRENT AMT 4,691,808.82 $$

CAT NO0300 STRUCTURE H-02-EG 

0640 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

60,000.00000 1.000 60,000.00

202-00400  
 

0645 STRUCTURE EXCAVATION 417.000 417.000

CY  0.000 0.00

10.00000 417.000 4,170.00

206-00000  
 

0650 *STRUCTURE BACKFILL (CLASS 1) 1,363.480 666.680

CY  696.800 13,936.00

20.00000 1,363.480 27,269.60

206-00100  
 

0655 STRUCTURE BACKFILL (CLASS 2) 95.000 0.000

CY  95.000 950.00

10.00000 95.000 950.00

206-00200  
 

0660 *MECHANICAL REINFORCEMENT OF SOIL 1,083.300 516.000

CY  567.300 18,153.60

32.00000 1,083.300 34,665.60

206-00360  
 

0665 SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

12,000.00000 1.000 12,000.00

206-01781  
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CAT NO0300 STRUCTURE H-02-EG 

0670 SHORING (AREA 2) 1.000 1.000

L S 0.000 0.00

12,000.00000 1.000 12,000.00

206-01782  
 

0675 *PILE TIP 24.000 24.000

EACH 0.000 0.00

75.00000 24.000 1,800.00

502-00460  
 

0675 MATERIAL ALLOWANCE PILE TIP 0.000

EACH 0.000 0.00

45.00000 0.000 0.00

0680 *BITUMEN COATING 0.000 0.000

LF  0.000 0.00

22.00000 0.000 0.00

502-01000  
 

0685 *STEEL PILING (HP 12X74) 1,722.000 1,722.000

LF  0.000 0.00

32.00000 1,722.000 55,104.00

502-11274  
 

0685 MATERIAL ALLOWANCE STEEL PILING HP (12X74) 0.000

LF  0.000 0.00

24.75000 0.000 0.00

0690 *DRILLED CAISSON (42 INCH) 326.000 326.000

LF  0.000 0.00

210.00000 326.000 68,460.00

503-00042  
 

0695 *BLOCK FACING 1,651.000 1,775.000

SF  -124.000 -2,094.36

16.89000 1,651.000 27,885.39

504-04410  
 

0700 STRUCTURAL STEEL 8,074.000 0.000

LB  8,074.000 28,259.00

3.50000 8,074.000 28,259.00

509-00000  
 

0705 *CONCRETE SEALER 1,615.000 0.000

SY  1,615.000 8,075.00

5.00000 1,615.000 8,075.00

515-00400  
 

0710 RAPID CURE SILICONE JOINT SEAL 102.000 102.000

LF  0.000 0.00

26.00000 102.000 2,652.00

518-03100  
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NO.
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QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE H-02-EG 

0715 *CONCRETE CLASS B (WALL) 11.700 17.600

CY  -5.900 -885.00

150.00000 11.700 1,755.00

601-01050  
 

0720 CONCRETE CLASS D (BRIDGE) 748.000 748.000

CY  0.000 0.00

500.00000 748.000 374,000.00

601-03040  
 

0725 *STRUCTURAL CONCRETE COATING 813.000 0.000

SY  813.000 4,390.20

5.40000 813.000 4,390.20

601-40300  
 

0730 *REINFORCING STEEL (EPOXY COATED) 159,933.000 159,933.000

LB  0.000 0.00

0.90000 159,933.000 143,939.70

602-00020  
 

0735 *BRIDGE RAIL TYPE 10M (SPECIAL) 459.000 0.000

LF  459.000 55,080.00

120.00000 459.000 55,080.00

606-11032  
 

0740 *4 INCH ELECTRICAL CONDUIT 670.000 670.000

LF  0.000 0.00

16.00000 670.000 10,720.00

613-00400  
 

0740 MATERIAL ALLOWANCE 4 INCH ELECTRICAL CONDUIT 0.000

LF  0.000 0.00

7.04000 0.000 0.00

0745 PRESTRESSED CONCRETE I (BT42) 1,042.000 1,042.000

LF  0.000 0.00

170.00000 1,042.000 177,140.00

618-00142  
 

0745 MATERIAL ALLOWANCE PRESTRESSED CONCRETE I  (BT 42) 0.000

LF  0.000 0.00

106.80000 0.000 0.00

CAT 0300 $125,864.44 1,110,315.49CURRENT AMT 1,110,315.49 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0750 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

25,000.00000 1.000 25,000.00

620-00002  
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0755 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

24,000.00000 1.000 24,000.00

620-00012  
 

0760 SANITARY FACILITY 1.500 1.500

EACH 0.000 0.00

1,200.00000 1.500 1,800.00

620-00020  
 

CAT 0400 $0.00 50,800.00CURRENT AMT 50,800.00 $$

PROJECT TOTAL 711,830.84 $ 5,679,281.92CURRENT AMT 5,852,924.31 $$


